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2012 RTP / EIR Growth Forecast

RHNA -- based on current statutory

deadlines/subject to change

SB 375 Program Setup

Regional Target Setting

Develop SCS/APS

Data/GIS/Tools for regional

workshops

Transportation Strategies

Development

Model Development

Program EIR

2012/2013 AQMPs/SIPs

Final Plan

SCS/Draft RTP Development Final SCS/RTP Development & Approvals

2009 2010 2011 2012

Greenhouse Gas Target Development

Preliminary Scenarios Development
Program Setup

DELIVERABLES Draft PlanPreliminary scenarios to develop targets
Framework, Guidelines, Public Participation Plan, Approach & 

Methodology

Develop approach & methodology for subregional SCS to 

address intragregional l.u., transp., econ, AQ, & climate policy 

relationships

City/Small Area/

Local Review

PEIR Preparation

Subregional SCS Development

SCAG SCS Development (Workshops to dis-

cuss issues & policy choices, urban sim. modeling)

Prelim. 

SCS & 

APS

Develop transportation skeleton

RC 

Adopts 

RTP/SCS

Prepare

Final

RTP

Public 

hearings

Conclude 

rev. apls. 

process

2013 Ozone SIPs (SCAB, Coachella, Imperial, Ventura, and MDAB)

2012 PM2.5 SIPs (SCAB and Imperial)

2008 RTP Amendments

Transp. alternatives dev./runs

Stakeholders/RC

discuss additional

strategies if necessary

SCAG 

Draft 

RHNA

SCAG 

Final 

RHNA

HCD 

draft reg. 

needs

 Conceptual land use

 scenario with grid cell

 scenario building & outreach

SCAG Land Use Impact Assessment Tool

2008 General Plan/Existing Land Use Maps

Farm Land/Resource Areas

TOD Database/Maps

Financial Plan

Prepare

Draft

PEIR

Prepare

Final

EIR

RC 

Certifies 

EIR

Release 

Draft EIR-

45 days

Prepare

Draft

RTP

Includes Congestion Pricing & 

Goods Movement Studies' 

preliminary strategies

Transp. alternatives refinement

Release 

Draft 

RTP

Workshops on CLUS 

to see LU results

SCAG 

reg. trgt.

to ARB

Meetings

for

elected

officials

Release 

NOP -

30 days

Scoping 

meeting

ARB final 

reg. 

targets

ARB 

draft reg. 

targets

Other 

modal 

strategs.

Draft 

transp. 

strategy

Transportation sensitivity runs/analysis

Initial 

consultation 

between 

HCD & COG

2008 Base Year

Region/County/

Expert Review

SCAG gathers iterative feedback from subregions to propose 

target = receive acceptance, partial acceptance or conditional 

acceptance. Consider other variables: transportation infrastructure 

and  policies.

Release 

SCS & 

APS

ARB 

decision 

on SCS

Draft 

SCS & 

APS

RTAC 

report on 

method

Existing model enhancement and year 2008 model validation

Land Use Model - PECAS

Activity-based model

Existing

New

R

R

R

Decide 

final 

model

Prelim. 

final 

model

Draft validation report

Local Jurisdictions 

prepare and update 

Housing

Elements

(18 months after

2012 RTP)

Critical path

SCAG will work with local air districts, ARB, and 

US EPA to resolve the challenges associated 

with air and transportation plan development 

schedules that are out of sync.

FHWA/

FTA App. 

Confrmty.

SIPs to EPA

EPA Budget 

Adequacy

Adopt AQMPsDraft AQMPs

Adopt AQMPs

(Feb 2013)

SIPs to EPA

(June 2013)

EPA Bdgt. Adeq.

(Sept 2013)

Draft AQMPs

2010

    RTIP

adpt.

Final 

county 

proj. input

Draft Report

Draft Report

Draft Report

HCD 

approves 

RHNA

Regional 

workshop on 

RTAC report

Subregions

decide whether

to develop

SCS

Preliminary

GP-based

forecast

Ongoing 

dialogue with 

ARB


